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1. Meetings:

i Participated in weekly conference calls.
ii. Participated in weekly yard meeting with yard and GPA
iii. Travel to Alpharetta, GA for MCS FAT at Siemens

2. The following Shipyard Question Submittals were reviewed and commented on:
Q94- Washer Dryer Specification Waiver

DCI is requesting comment on the washer and dryer ordered for the AGOR 27 vessel. Is the set in
guestion acceptable, as they are rated non-commercial?

Government is insisting on commercial grade washers and dryers.
3. Logistics:

i Continuing to review Vendor Recommended Spares (VRS).
ii. Continuing to review Technical Manuals and Supplemental Information.
iii. Continuing to work on initial outfitting lists for Sally Ride.

4. Other Work Items:
e Sally Ride Progress - There continues to be no notable progress in the pipe, hvac or electrical
work on Ride.
e Port Propulsion Motor is on its foundation but not on its mounts.
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Starboard Propulsion Motor Foundation has been welded to tank top.
Port and Starboard bilge keels are being skinned.

Skeg and Rudder fairings competed with internals float-coated with anti-corrosive.

Embarkation ladder and davit fit up nearing completion. Once completed the ladder will be
removed for safe keeping.

The port strut and stern tube have been fitted with Thordon bearings. The stut and the aft stern
tube bearing have been fitted on the starboard side. Boring of the forward stern tube bearing

race continues ( the hpu for the boring machine broke so there was a delay waiting for a new
one)

Scientific Refrigeration Boxes — A PO has been released for new compressors and controls. No
details have been delivered on the configuration and makeup of the new system.



e The Pitch Control Units are on board but not on their foundations.
e Stern Tube SW lubrication and cooling pumps are in place

T

e Ship’s Stores Refrigeration — Gary and | met with the Vendor on board Armstrong. Vendor
understands the issues and has propose the following changes to help prevent oil migration: One
of the two receivers will be removed, an oil trap will be installed and additional stop and check
valves will be added to the piping. The changes make sense and should help to reduce or
prevent oil migration.

o Pilot House Void SOLAS Fire Integrity — Government is working on HMR. DCI has been
directed to develop a plan to meet USCG/ABS requirements without resorting to gratings.

e Sally Ride MCS FAT - Traveled to Alpharetta, GA for the MCS FAT. All but two minor open items
were cleared.

e Engine Pre-lube System - DCI has ordered 8-each 8D deep cycle batteries and battery boxes for
this system. Itis unclear where these batteries are going to be located and how they will be
vented. These are large lead acid batteries which will require weekly maintenance and testing.
If the 480-volt option is out, then | would prefer to have none, than have 8-additional batteries
to maintain. The hand pump makes more sense than the batteries.

e Sally Rid Stern Frame — Both bases have some deformation. Measurements taken and
recorded. Will continue to monitor the situation.



e Sally Ride Mast Painting —

¢ Sally Ride Stack — Internals painted. The stack will be move to the tent once the painting of the
mast is completed.
¢ Sally Ride Draft Marks — Sighted in draft marks

ABS/USCG Call-Outs - Sally Ride

Tank Testing:
e FO Double Bottom 1S — Terminated testing when 4 leaks were found on manhole located in the
Transducer Space. USCG in attendance. Retesting scheduled for next week.



Structural Inspections:
e Port & Starboard Bilge Keel Internals — Three minor defects noted for repair; two incomplete
wraps and one grinding gouge.

Armstrong Inspections:
¢ Neil Armstrong Resistance Readings — Witnessed resistance reading on 42 circuits throughout
Armstrong. All circuits tested good phase to phase and phase to ground.



5. The following DRL'’s were reviewed and commented on:

1st App | DRL Document Title Occur
HullNo | No No/Rev
No
AGOR27 | AO0O7 | STD Report - PURCHASE ORDERS (PO) ( 720378 SEA 1256/0
SAFETY)(R/ASR)

AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 983/0
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72001-13
NR Siemens Emergency SWBD)(DARC REV)

AGOR27 | AO51 | STD Report - VENDOR RECOMMENDED SPARES (VRS) 1078/0
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051
(VRS) for PL 72001-12 Siemens IAS400 Integrated
Automation System)(R/ASR)

AGOR27 | A058 | STD Report - INSTRUCTOR GUIDES ( KONGSBERG 7/0
INSTRUCTOR GUIDES)(DARC REV)
AGOR27 | A058 | STD Report - INSTRUCTOR GUIDES ( DI-058 Markey 9/0

Machinery Instructor Guides (1 Letter and 3 Instructor
Guides))(DARC REV)

AGOR27 | A059 | STD Report - STUDENT GUIDES ( WILHELMSEN 8/0
STUDENT GUIDE)(DARC REV)
AGOR27 | A059 | STD Report - STUDENT GUIDES ( DI-059 (Student 12/0

Guides) for Markey Machinery (1 Letter and 3 Student
Guides))(DARC REV)

AGOR27 | AO0O7 | STD Report - PURCHASE ORDERS (PO) ( 720376 1254/0
COMMERCIAL FIRE)(R/ASR)
AGOR27 | AOO7 | STD Report - PURCHASE ORDERS (PO) ( 720379 1257/0
ZSI)(R/IASR)
AGOR27 | AO0O7 | STD Report - PURCHASE ORDERS (PO) ( 720393 1269/0
DYNO)(R/ASR)
AGOR27 | AOO7 | STD Report - PURCHASE ORDERS (PO) ( 720403 1278/0
HARDWARE)(R/ASR)
AGOR27 | AO0O7 | STD Report - PURCHASE ORDERS (PO) ( 720419 1292/0
MACKAY)(R/ASR)
AGOR27 | A035- | STD Report - POWER MANAGEMENT SYSTEM 1/3
05 DESCRIPTION OF OPERATIONS ( Power Management
Description of Operations rev A)
AGOR28 | A00O7 | STD Report - PURCHASE ORDERS (PO) ( 730132 1054/0
MACKAY)(R/ASR)
AGOR27 | AO0O7 | STD Report - PURCHASE ORDERS (PO) ( 720350 1235/0
BENDER)(R/ASR)
AGOR27 | A027- | DWG Report - HYAC DIAGRAMS ( HVAC Diagrams & 11/0
08 Calculations Rev D)(DARC REV)
AGOR27 | A027- | DWG Report - FLUID SYSTEM CLEANING, FLUSHING, 12/0
38 AND MAINTENANCE PROCEDURES ( 533-005-2

FLUSHING PROCEDURE FOR CENTRAL FRESHWATER
COOLING SYSTEMS REV-)(R/ASR)

AGOR27 | A031- | STD Report - TEST PROCEDURES ( 541-001-2 101/0
03 HYDROSTATIC AND FLUSH OF THE FUEL OIL
SERVICE SYSTEM REV-)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 264-001-2 103/0
03 HYDROSTATIC FOR THE LUBE OIL TRANSFER
SYSTEM)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 551-001-2 105/0
03 PRESSURE TEST OF THE SHIPS SERVICE AIR

SYSTEM REV-)(R/ASR)




AGOR27

A031-
03

STD Report - TEST PROCEDURES ( 551-002-2
PRESSURE TEST OF THE START AIR SYSTEM REV-
)(RIASR)
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